Incremental Seismic Rehabilitation of School Buildings (K-12)

Prepared for the Federal Emergency Management Agency
Under Contract No. EMW-2000-CO-0380

by:

World Institute for Disaster Risk Management,
Virginia Polytechnic Institute and State University, Alexandria, Virginia

Building Technology Incorporated, Silver Spring, Maryland

Melvyn Green & Associates Inc., Torrance, California
FEMA Disclaimer:

This report was prepared under Contract No. EMW-2000-CO-0380 between the Federal Emergency Management Agency (FEMA) and Virginia Polytechnic Institute and State University.

Any opinions, findings, conclusions, or recommendations expressed in this publication do not necessarily reflect the views of FEMA. Additionally, neither FEMA nor any of its employees makes any warrantee, expressed or implied, nor assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, product, or process included in this publication. Users of information from this publication assume all liability arising from such use.

For further information concerning this publication, contact the World Institute for Disaster Risk Management, Virginia Polytechnic Institute and State University, Alexandria, Virginia, 703-535-3444. For additional copies of this publication contact the FEMA Distribution Center, 1-800-480-2520.
ACKNOWLEDGEMENTS

Principal Authors:
Frederick Krimgold, DRM/VT
David Hattis, BTI
Melvyn Green, MGA

Contributors:
John Harrald, GWU
Charles Scawthorn, ABS Consulting
Medhi Setareh, VT
Rene Van Dorp, GWU
William Whiddon, BTI

Project Advisory Panel:
Daniel Abrams, University of Illinois
Daniel Butler, National Retail Federation
John Coil, John Coil Associates
Joseph Donovan, Carr America
James Harris, National Multi Housing Council
Randal Haslam, Jordan School District, Utah
James Malley, Degenkolb Engineers
Mike Mehrain, URS Dames & Moore
Anthony Moddesette, UC Davis Medical Center
Lawrence Reaveley, University of Utah

Technical Review:
Chris Poland, Degenkolb Engineers
Daniel Shapiro, SOHA Engineers

Production:
Lee-Ann Lyons and Amy Siegel, URS Group, Inc.

The development of these manuals was inspired and guided by the leadership of Ugo Morelli, FEMA Project Officer
## Contents

**Executive Summary** ........................................................................................................ i  
**Foreword** ........................................................................................................................ iii  
**Preface** ........................................................................................................................ iv  
**Introduction** ..................................................................................................................... vi  
**How to Use This Manual** ............................................................................................ viii  

**PART A  Critical Decisions for Earthquake Safety in Schools** .......... A-1  
  A.1 Is There an Earthquake Hazard for Your Schools? .................... A-1  
  A.2 Are Your School Buildings Safe? ............................................ A-3  
  A.4 Incremental Seismic Rehabilitation of Existing Schools ....... A-6  

**PART B  Planning and Managing the Process for Earthquake Risk Reduction in Existing School Buildings** ................................ B-1  
**Introduction** ....................................................................................................................... B-1  
  B.1 Integrating the Efforts of Facility Management, Risk Management, and Financial Management .................. B-2  
  B.2 Integrating Incremental Seismic Rehabilitation into the Facility Management Process ................................. B-3  
    B.2.1 A Model of the Facility Management Process for Existing School Buildings ........................................ B-3  
    B.2.2 Elements of an Incremental Seismic Rehabilitation Program ............................................................. B-3  
      B.2.2.1 Seismic Screening ................................................ B-3  
      B.2.2.2 Seismic Evaluation ............................................. B-4  
      B.2.2.3 Developing a Risk Reduction Policy .............. B-5
C.2.3 Fire and Life Safety Improvements ......................... C-12
C.2.4 Modernization/Remodeling/New Technology Accommodation ................................................................. C-14
C.2.5 Underfloor and Basement Maintenance and Repair ..................................................................................... C-16
C.2.6 Energy Conservation/Weatherization/ Air-Conditioning ................................................................. C-18
C.2.7 Hazardous Materials Abatement ................................. C-19
C.2.8 Accessibility Improvements ........................................ C-19
C.2.9 Definitions of Seismic Performance Improvements ............................................................................. C-20

Appendix. Additional Information on School Facility Management ................................................................. App-1

Introduction: Typical Facility Management for Schools .......... App-1

1. The Current Building USE Phase of School Facility Management ................................................................. App-2
2. The PLANNING Phase of School Facility Management .......... App-5
3. The Maintenance and Rehabilitation BUDGETING Phase of School Facility Management ................................. App-7
4. The Maintenance and Rehabilitation FUNDING Phase of School Facility Management ................................. App-8
5. The Maintenance and Rehabilitation IMPLEMENTATION Phase of School Facility Management ................................. App-10